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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT - [ CONTRACTIDCODE |PAGE OF PAGES
2.. AMENDMENT/MODIFICATION NO. 3, EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ, NO. I5. PROJECTNO. (i applicabie)
0003 08/31/98
6. ISSUEDBY CODE| _ 7. ADMINISTERED BY (fofher than item6)  CODE

U.S. EPA Region il .
Contracts Management Section
290 Broadway, 27th Floor

New York, NY 10007
8. NAMEAND ADDRESS OF CONTRACTOR (Now, street, county, Stato and ZIP Code) T~ &7 [PA- -AMENDMENT OF SOLICITATION NO.
EARTH TECH, INC. , .
2229 TOMLYN STREET |5 DATED teez e 1n
SUITE 100
Richmond, VA 23230 7/ 10A. xoomncmou OF CONTRACT/ORDER
' l Ea:—se-mm DO# 10
. | 108, DATED (sc2 TEW 1)
CODE_FACILITY CODE I : 09/29/97

11, _THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[] The above numbered solicitation Is amended as set forth In item 14. The hour and date specified for recelpt of Offers [] Is extended, [] Is not extended.

Offers miuist acknowledge receipt of this amendment prior to the hoiir and date specified In the sollciation or as amended, by one of the following methods:
(a) By completing Items 8 and 16, and-returning _______ coples of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which Includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-~
MENT TO BE'RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS. PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR-OFFER. If by virtue of this amendment you desiie to change an offer aiready submitted, such change may be made by telegram or

letter, provided each telegram or letter makes refarence to-the solicitation and this amendment, and is recelved prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION.DATA (f reqlred)
N/A '

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. -

) A. THIS CHANGE ORDERS ISSUED PURSUANT TO: (Spectfy authorit) THE CHANGES SET FORTH IN ITEM 14 ARE MADEIN THE CON-
= TRACT ORDER NO, IN ITEM 10A ’

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES {such as chienges in paying office,

appropristion date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(h).

c. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

|D. OTHER (Spacty type of modification and suthortty)
X__|Unilateral - H.30 DELIVERY ORDER

E. IMPORTANT: Contractor X118 not, [] is required to sign this document and retiirn coples to the issuing office,
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organtzed by UCF section subject matter whore foesible.)

The purpose of this delivery order modification is extend the period of performance through December 31, 1998 in lieu of
September 15, 1998. :

E::eptas provided hereln, all terms and conditions of the document referenced in Hem 9A or 10A, as heretofore changed, remains-unchanged and in full force
and effect.

1SA.  NAME AND TITLE OF'SIGNER (fype orpring 16A. NAMEAND TITLE OF CONTRACTING OFFICER (Type or pring)

KEVIN-B, WEAVER :
158. CONTRACTOR/OFFEROR 15C DATE SIGNED [16B. p ‘ ) S 16C. DATE SIGNED
iro of| suthorized to . AUG 3 , |998
NSN 7540-01:152-8070 30-105 RNDARD FORM 30 (REV 10-83)
PREVIOUS EDITION UNUSABLE : escribed by GSA
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BOSSERT MANUFACTURING SITE

Contract: 68-86-2101, Delivery Order: 0010, Mod: 0003

Summary Information

Title: BOSSERT MANUFACTURING SITE

Period of Performance: From: 08/29/97

To: 12/31/98

Award Date: 09/29/97

Total Funding: ' . $3,574,391.00
Summary Changes ‘
The anticipated expiration date has changed from 09/15/98 to 12/31/98.

Funding: Breakout

Acct.Info Funding Category Amount

és};;':'éé(;i;;" Cost ceiling §3,000,000.00
"""""""""" Total:  $3,000,000.00
FY97 - HEG195 Cost Ce111ng _ $574,391.00

Total: $574,391h00

[M] - Modified
[A} - Added
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